
Weekly Work Activity Report 

Title: Dominguez Channel Mystery Oil Spill 
Location: ACTA Right-of- Way, south of Alameda Street adjacent to Tesoro Refinery 
Operational Period: From: 0600 2/12/2011 	To: 0600 2/19/2011 

Temperature: Avg. 61° Precipitation: 1.06" 	Sky: Cloudy and Partly Sunny Wind: 0 — 15 mph 

1. ACTIVITY: 
NRC's equipment, materials and personnel remained on-site on standby. NRC re-deployed boom 
around pump outfall. NRC continued operations of City of Los Angeles Pump station to pump 
down nuisance water and remove and replace sorbents as needed. ACTA continued efforts to 
obtain right-of-entry to the Tesoro Refinery. ACTA's subcontractor, NRC, completed two of the 
approved work activities; Modification to the Shell Source Area and Collection and Treatment of 
Storm Water. Video taping of the 8-in Track Storm Drain System in the Texaco Slot began 
Tuesday and concluded, for the time being, on Friday. 

2. EQUIPMENT: 
Description 	 Source 	 Units  
Portable generator 	 NRC 	 1 
Portable light Tower 	 NRC 	 2 
Wier Skimmer, Skim Pack 	 NRC 	 1 
2 - 3" Dia. Pump 	 NRC 	 2 
2 - 4" Trash Pump 	 NRC 	 2 
Air compressor 100-185 	 NRC 	 1 
Hose, suction & discharge 	 NRC 	 9 
21" Contractor boom 	 NRC 	 300' 
Delineators 	 NRC 	 29 
Baker Tank (21,000 gal. "Frac" Tank) 	NRC 	 6 

3. PERSONNEL: 
EPA - 1 OSC 
NRC - 1 PM, 1 Field Supervisor, 2 - 3 Technicians (as needed) 
ACTA — 1 Environmental Engineer, 1 Utility Coordinator 
BBRI - 1 Flagman, Track Protection 

4. SUMMARY: 
Equipment on site on standby, re-deployed boom around pump outfall, continued testing 
skimmers and inspected the site. NRC mobilized during the past rain event. A 55 gallon drum of 
oil (100% oil) plus 8" of the 21,000 gallon Baker Tank was removed/pumped at the Shell 
Lubricant Facility. 

5. FUTURE WORK: 
Additional equipment and personnel will be mobilized as needed and placed on standby in case 
of rain. Continue to monitor site. NRC will begin removal of oil from COLA Leeds Ave. Storm 
Drain System and Sump Lift Station as soon as the area experiences a period of 5 to 7 
consecutive dry days. Additional videotaping of the 8-in Track Drain System may be schedule for 
a later date. 

Report By: Date: 	2/22/2011 
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